

**Subject:** 3 Brothers - Project Timeline

**Date:** 3 August 2025

**Version:** 3

### *Overview:*

The 3 Brothers system will be developed in 5 sprints to deliver a beta version, followed by 2 sprints for the full version. Each sprint is 2 weeks (10 working days). A follow-up meeting will be held after the completion of each scope to ensure alignment on progress and requirements.

### *Project Scopes and Timeline:*

#### **Sprint 1 (Weeks 1–2): UI/UX Design + Start Frontend**

- UI/UX design for all websites
- Start frontend setup (component structure, reusable layout)

#### **Sprint 2 (Weeks 3 – 4): Frontend Development Continues + Start Data Show Beta + E-commerce – Beta Phase**

- Continue frontend for all 5 websites
- Begin working on **Beta version of Data Show websites**
- Start with 1 or 2 Data Show sites first
- Begin development of **E-commerce site – Beta version**

#### **Sprint 3 (Weeks 5–6): Beta Development – Data Show + E-commerce – Beta Phase**

- Continue developing **Beta versions for the remaining Data Show sites**
- Continue developing **Beta versions for E- Commerce**
- Testing and internal feedback on initial Data Show beta builds

#### **Sprint 4 (Weeks 7–8): Full Version – Data Show + E-commerce – Beta Phase**

- Finalize **Full version** of all 4 Data Show websites
- Bug fixes, performance improvements
- Continue developing **Beta versions for E- Commerce**

#### **Sprint 5 (Weeks 9–10): E-commerce – Beta Phase**

- Begin development of **E-commerce site – Beta version**

### **Sprint 6 (Weeks 11–12): E-commerce – Beta Phase**

- Continue building E-commerce functionality (checkout, user accounts, admin panel)
- Initial internal testing + feedback

### **Sprint 7 (Weeks 13–14): Final Version + Testing**

- Complete **Full Version of E-commerce website**
- Conduct full **Testing** for all 5 websites
- Final bug fixing & polish

#### *Important Milestones:*

- **UI/UX design completed** : August 3, 2025
- **Beta version of all 4 Data Show websites**: September 11, 2025
- **Full version of Data Show websites delivered**: September 25, 2025
- **E-commerce website beta**: October 9, 2025
- **Full version of the E-commerce website completed**: October 23, 2025
- **Final Delivery of All Websites**: November 4, 2025

